

PROJECT BUDGET NAME: Integrated Land & Infrastructure Management Systems Projects

Reporting Quarter/Year: 1st Quarter 2021 **DEPARTMENT:** Information Technology (IT)

Project Description

Integrated effort to implement a number of new technologies in Land & Infrastructure departments:

- Permit System
- Land Records Geographic Information Systems (GIS)
- Web GIS

Permits Required

N/A


Project Status

*** LAND RECORDS GIS: A \$758K contract has been completed with Bruce Harris & Associates (BHA) following RFP #17-42 (Land Records GIS Conversion and Automation). The project started 4Q2017, the design and a pilot conversion was completed 1Q2018. 2Q2019, BHA completed converting ~113,000 tax parcels. Assessor's Office is now maintaining the GIS tax parcels and IT is maintaining the back-end systems for storage and publishing.

*** PERMIT SYSTEM: A \$1M contract is in place with Tyler Technologies following RFP #16-66 to implement their EnerGov permitting software. The implementation started in 2018 along with the purchase and setup of 7 servers. Subject Matter Expert training was conducted 4Q2019. Acceptance testing & data conversion is underway. Due to COVID-19, the Go Live is now scheduled for 3Q2021.

*** WEB GIS: IT worked with the Assessor's Office to develop and launch the Whatcom County Tax Parcel Viewer Web application to the public (10/29/2020).

Estimated Completion Date (mo./yr.) and % Weight of Each Phase ; Total % Complete Overall Project



Total 74 % Complete Overall Project

Funding Sources

Source	Original Funding	Amendments	Current Funding
Federal			\$ 0
State			\$ 0
Local	\$ 1,168,334	\$ 1,448,327	\$ 2,616,661
Total	\$ 1,168,334	\$ 1,448,327	\$ 2,616,661

Project Budget Status

Description	Original Budget	Amendments	Current Budget	Life to Date 3/31/2021	%	Remaining Balance
Revenue	\$ 1,168,334	\$ 1,448,327	\$ 2,616,661	\$ 2,616,661	100.0%	\$ 0
Expenditure	\$ 1,168,334	\$ 1,448,327	\$ 2,616,661	\$ 1,950,273	74.5%	\$ 666,388

*Estimated percent complete represents the approximate proportion of time toward project completion beginning with creation of project budget.